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Minutes of the RFCC Meeting on 14 March 2025 and 
matters arising from the 24 January 2025 meeting

Presented by Adrian Lythgo

Agenda Item 2



Recent Flooding Incidents

Presented by Adrian Lythgo

Agenda Item 3



Report from the RFCC Finance and Business 
Assurance Sub-group

Presented by Neville Elstone, Andy Tester, Sally 

Whiting and Sarah Fontana

Agenda Item 4



Capital Investment Programme ς 2024/25

North West Properties Better Protected Target



Capital Investment Programme ς 2024/25

Are we spending the funding we have secured? 



North West Capital 
Efficiencies 



2025-26 Capital and Resource Programme



Challenges throughout 2024/25

ÅSevere flooding events across the North West in January

ÅNational steer to manage capital programme down to allocation

ÅDelays to Local Choices has impacted in-year delivery

ÅConfirmation the six-year capital programme will finish a year early 
(March 2026)



The RFCC are asked to:

ÅNote the progress on delivering the 2024/25 capital and 
resource programmes

ÅNote the approved FCRM Investment Programme and Asset 
Maintenance Programme allocations for financial year 2025/26 
and the associated targets. 



Local Levy Programme Update

Presented by Andy Tester



Local Levy Minimum Balance

The RFCC are asked to:

Å Note that RFCC F&BASG agreed to defer the vote to their 
next meeting in June 2025



Local Levy ï 2024/25



Key changes to Local Levy forecast in Q4



Changes to the Local Levy Forecast ï 2025/26



Local Levy 2025/26 - Forward Look



Local Levy Requests 

Lindow Community Primary School Flood Alleviation Scheme 
RFCC F&BASG recommends the approval of the Local Levy request of £90,000

River Winster Rehabilitation Project
RFCC F&BASG recommends the approval of the Local Levy request of £164,000 with conditions



Property Flood Resilience ï Local Levy 

support proposal

The RFCC are asked to:

Å Note that RFCC F&BASG requested further information and 
agreed to defer the vote to their next meeting in June 2025



RFCC Business Plan update
Presented by Sally Whiting  



Project status
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Project RAG summary

Live project -
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Live project -
Amber

Live project -
Red

Complete

Closed down (or
merged)

Amber rated projects:
o L5нн ΨbCa tƛǇŜƭƛƴŜ ό/ǳƳōǊƛŀύΩ - Paused for review of scope/approach
o L5мл Ψ9ǾƛŘŜƴŎŜ DŀǘƘŜǊƛƴƎ ς tƭŀƴƴƛƴƎ ϧ 5ŜǾŜƭƻǇƳŜƴǘΩ - Behind schedule - Year 2 reports still awaiting review 

and summary
o L5мт Ψ/ƻŀǎǘŀƭ /ŜƴǘǊŜ ƻŦ 9ȄŎŜƭƭŜƴŎŜ .ǳǎƛƴŜǎǎ /ŀǎŜ ŘŜǾŜƭƻǇƳŜƴǘΩ ς Behind schedule but ongoing

Good progress overall 

Of 21 projects which have been progressed: 

¶ 5 are complete 

¶ 13 are progressing well (Green) 

¶ Of which 3 are nearing completion

¶ 3 are behind schedule or resolving 

issues (Amber)



Investment overview
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Proposal 1: Uplifts to reflect cost increases
Project ID / Name 2024/25 

Allocation 
(£K)

Proposed 
uplifted 
2025/26 
allocation 
(£K) (+3%)

Proposed 
uplifted 
2026/27 
allocation 
(£K) (+3%)

Building Community Resilience (Newground partnership)
ID5 The Flood Hub 115 118.5 122
ID6 Supporting community engagement on adapting to coastal 
change

10 10.3 10.6 

ID7 Action campaign ς Flood resilience 124.6 128.3 132.1
Managing water at catchment scale with nature

ID9A NFM Technical Appraisal resource ς Mersey Forest 
collaboration

33.5 35 36.5

SUB TOTALS 283.1 292.1 301.2
Increase on 2024/25 allocation +9 +18.1



Proposal 2: 1-year extension to SMP Co-ordinator role

Local Levy funding status 2024/25
(£K)

2025/26
(£K)

2026/27
(£K)

Approved 51.5 53
Proposed 54.6

ÅRole in place since 2016, reviewed in 2021 and funding approved to 
March 2026
ÅProposal is to extend to March 2027 ς will align with other RFCC-funded 

roles (Business Plan project ID16)
ÅNorth West SMP Co-ordinator role held up as national best practice
ÅCritical point in SMP implementation involving some unit policy changes
ÅIncludes 3% annual uplifts to reflect cost increases



2025/26 programme for RFCC approval
ID Project title Local Levy 

allocation 

2024/25 

(£K)

Total for 

Ambition 

(£K)

2.1 Development of innovative green finance mechanisms ς Wyre CIC 45 45
5 The Flood Hub 119

257

5A The Flood Hub ς National expansion to other RFCCs 0
6 Supporting community engagement on adapting to coastal change 10
7 Action campaign ς Flood resilience 128
9A NFM Technical Appraisal resource ς Mersey Forest collaboration 35

137
20 Land mgt and flooding engagement (event) 12
22 NFM Pipeline (Cumbria) 90
12 Action campaign ς Paving over front gardens 79 79
15 Risk management authority capacity building programme 15

722
16 Additional capacity (to support the RFCC, partnerships and RMAs) 682
17 NW Coastal Centre of Excellence ς development 25

(Includes additional funding for proposals 1 and 2)



The RFCC are asked to:

ÅNote the update on Business Plan implementation

ÅApprove the increased funding (3%) for projects ID 5,6,7 and 9A to 
cover increased costs, representing total additional Local Levy 
investment of £27.1k

ÅApprove the extension of the funding for the SMP Co-ordinator role 
for 1 year to March 2027, including the 3% uplift, representing total 
additional Local Levy investment of £54.6k.

ÅApprove the proposed programme and Local Levy investment in 
Business Plan projects for 2025/26. 



Capital Programme Co-ordinator Update

Presented by Sarah Fontana 



Quick Win funding

ÅSet at £100kper partnership per year for last 3 years

ÅIn recognition of exceptional yearand demand from partners, in February 
the committee agreed to raise to £250k per partnership for one year only 
in 2025/26

ÅExisting guidance was reviewed in 2022 by the LLFA-led RFCC Technical 
Advisory Group

ÅAdditional guidance requested for this temporary increase in funding



Quick Win funding

ÅLargely left existing guidance unchanged aside from some minor 
updates

ÅAdditional guidance included as an appendix for this year only to 
assist with the uplift

ÅKey principle was to make it as flexible as possible within the Grant 
Memorandum rules, and keep the application process as easy as 
possible for suitable projects



What it can be used for

ÅFunding may continue to be used on traditional small-scale projects which 
reduce flood or coastal risk in an area

ÅCan also be used on projects that do not provide immediate and visible 
results such as developing strategies for future investment or carrying out 
specific modelling or data collection

ÅInnovative solutions that are not yet proven may be a suitable project

ÅNot all project types are covered in guidance - early conversations with LA 
CPA are encouraged, will try and support as far as possible



²Ƙŀǘ ƛǘ ŎŀƴΩǘ ōŜ ǳǎŜŘ ŦƻǊ

ÅDirectly funding salary costs for LA officers ς must be associated with 
delivery of a specific project

ÅProjectsalready funded via other mechanisms such as maintenance 
programmes

ÅGrant Memorandum rules still apply so QW funding can't be used to 
reduce risk to properties built after 2012

ÅAny unspent funding won't roll over to future financial years



Quick Win funding application process

ÅRemains with the partnerships to decide how best to apportion the 
allocation

ÅIntention to keep the application process as straightforward and quick as 
possible, but with increasing bid sizes, the supporting evidence required 
will increase. Guidance is available from LA CPA team. 

ÅCertain project types or values may need formal assurance and financial 
approval

ÅPartnership to be kept updated of bids in their partnership at the regular 
meetings

ÅRecords should be kept by project team including before and after photos 
to enable a report to be produced on the use of the additional allocation



Quick Win funding ς Next steps

ÅGuidance circulated to the partnerships

ÅComprehensive review of Quick Win funding for beyond 2025/26 to 
commence shortly, will belooking at how the funding has been spent 
so far.Questionnaire coming soon to startthis process. 

ÅAny comments / questions?



United Utilities Update

PR24 Final Determination and Sustainable Water Fund Overview 

Presented by Johnny Phillips, Business Development Manager, United Utilities

Agenda Item 5



Rainwater Management
RFCC Update ς April 2025

Rock Street, Oldham (Green Recovery)



Rainwater Management

Capture

Attenuate

Disconnect

Reuse

Natural Flood 
Management

Our Rainwater 
Management Strategy

What are we doing?
× Driving down storm overflow spill frequency. 

× Getting a head start on future targets by 
reducing the need to invest in grey storage to 
reduce spills by c.60,000m3. 

× Increasing network resilience by c.22,000m3 
to the impacts of climate change and the 
consequences of flooding.

× Unlock £50m partnership funding for 
delivering wider environmental and societal 
outcomes through a supporting IWMP.

Sewer 
Separation 

Sustainable 
Drainage 
Systems

Rainwater Harvesting
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Green Recovery Learning

Next Steps
Open A-WINEP Call for 
Schemes ς across the 
NW.

Publish simple and 
transparent funding 
criteria

Expand on success and 
scale up with IWMP.

Delivery
15 partnership projects 
delivered across GMCA, 
Fylde and Eden using 
SuDS and NFM. 

£9m UU investment, 
75% co-funded

£52m Natural Capital 
benefit (B£ST)

Learning
Densely populated urban 
areas showed greatest 
cost benefit.

Keep application 
windows open

Standard commercial 
agreements 
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AMP7 Reflection ς Green Recovery

Elizabeth Park, Bolton

Oldham

Bolton Trafford Manchester
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AMP7 Reflection ς Green Recovery

Blackpool Street Trees Brock and Tributaries NFM
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AMP7 Reflection ς Green Recovery

Market Street, Carlisle

Devonshire Street, Carlisle

Southern Gateway, Carlisle



Programmes

£231m
Advanced WINEP

£50m
Climate Resilience

£17m
Inflow & Infiltration

- 57,796m3 of avoided 
grey storage by 2030

- £50m of partnership 
funding

- 22,750m3 of equivalent 
storage

- 6 locations: Kendal, St 
Helens, Lancaster, Hazel 
Grove, Glossop and 
Preston

- 36 sites plus other I&I 
removal to reduce spills 

£298m
Total RWM Funding
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Advanced WINEP ς Rainwater Management Programme

Our Advanced WINEP proposal is a Rainwater Management Programme which will focus on unlocking rainwater management solutions in the 
catchment areas of storm overflows which go beyond the requirements set out in the 2025 ς 30 environmental programme.

The programme drives £281m of investment (£231m through UUW and £50m leveraged from partners) for delivering wider environmental 
outcomes; enabled by removing conventional regulatory barriers of timeframes, geography and penalties to allow us to flexibly co-plan and co-
deliver with partners.
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Optimised
Rainwater 

Management

Hybrid

Conventional
Rainwater 

Management

Optimisation uses data to indicate 
where the most effective locations 
to remove surface water to reduce 
CSO spills are located.

Traditional WINEP approach Advanced WINEP approach

What is the Advanced WINEP?
A novel regulatory programme for 2025-30 delivering rainwater management solutions to minimise the need for conventional 
storage solutions (e.g. concrete tanks) to address spill reductions at storm overflows. 



Copyright © United Utilities Water Limited 2022 42

Workstreams

Named Schemes

ωPrestwich, Edgeworth, 
Altrincham, Hale, 
Droylsden, Ashton

Umbrella 
Agreements

ωOldham, Bolton

RFS

ωNW Wide - Internal and 
external opportunities 
including non local
authorities

Sustainable Water 
Fund

ωOpen to local authorities



The Sustainable Water Fund offers the opportunity to deliver rainwater management solutions in partnership with United 
Utilities, in specific areas. The fund forms part of our Advanced WINEP programme which unlocks early investment in 

rainwater management to address storm overflows. This approach will build resilience to climate change and contribute to a 
stronger,  greener and healthier North West.

In Focus: Sustainable Water Fund

o Supporting guidance of methods 
to be provided in the form of 
GMCA / TfGM / UU SuDS Design 
Guide published January 2025.

o £9m allocated for pilot phase

o Investment of up to £500k/Ha 
available

o Cǳƭƭ ¢ϧ/Ωǎ ǘƻ ōŜ ƛǎǎǳŜŘ ŀƭƻƴƎǎƛŘŜ 
application on our website. 

o Targeted at local authorities to 
support the delivery of schemes 
such as: 

o Active travel 
o Town regeneration
o Highways improvements
o Flood risk management
o Parks and recreation

o Use strategic partnerships such as 
Greater Manchester Combined 
Authority and supporting 
Integrated Water Management 
Plans (IWMP) to access broad 
connections.

Who and How? OtherTests

All projects must meet essential criteria for 
the Advanced WINEP around location, 
volume and value. 

For the Sustainable Water Fund (Pilot), the 
projects must: 
1. be co-funded.
2. be submitted by a local authority
3. be delivered by 31/03/2029
4. not already be in construction / fully 

funded.
5. use approved solutions
6. publish information to support industry 

learning
7. use the standard commercial template

Time

Pilot phase to launch 1st April 2025

Launch webinar 7th April

Weekly drop-ins available to applicants

Pilot closes end of May

Projects reviewed in June and Luly

Outcomes announced August

Fund re-opens September

Project must be delivered by 31/03/2029



Kendal
Lancaster
Preston
St Helens
Hazel Grove
Glossop

Better Rivers, Better North West | United Utilities44

Climate Resilience



Climate Resilience Programme Get in touch! 
rainwater@uuplc.co.uk 

Our £50m UUW funded programme will address six 

wastewater catchments most at risk of increased 
property flooding from predicted growth in 

rainfall. UUW will deliver 22,750m3 of equivalent 

storage, provided via rainwater management solutions. 

The projects require to be delivered by 31/03/2030.

They can consist of SuDS, NFM and disconnections.

We will engage our new framework for specialist design 
partners on rainwater management (ARUP, Systra and 
Metis) for support. 

As part of that we will be beginning stakeholder 
engagement workshops to align work programmes. 5. Hazel Grove

6. Glossop
4. St Helens

3. Preston

2. Lancaster

1. Kendal

mailto:rainwater@uuplc.co.uk


Update and Observations from the RFCC Conservation Member 

Presented by Kate Morley, RFCC Member - Conservation 

Agenda Item 6



RFCC Conservation Members National 
Network 
ÅChaired by Phil Rothwell (Chair, Northumbria RFCC)
ÅIncludes representation of Conservation Members across all 12 
Å[99ќƚШ
ÅMeets on a Quarterly basis, usually 2 weeks prior to main RFCC 

meetings 
ÅIncludes representation / presentations from relevant teams in the 

Defra family, e.g. EA Natural Environment and Rural Resilience 
team, Natural England & Forestry Commission)



Update from Conservation Members

ÅHow Conservation members can provide an environmental 
perspective at Committee meetings
Å~ŸƖĲШƣőċŰШŢƨƚƣШ§~Πќƚв
ÅSharing and investigating local nature investment initiatives which may 

deliver flood risk management benefits 
ÅLocal Investment in Natural Capital (LINC)
ÅA standard to support fair and transparent nature markets т Farming

ÅMainstreaming NFM 
ÅRound table discussion with Minister Hardy on NFM 20/01/25
ÅWorking with Natural Processes update  - FRS21232 Literature review

ÅELM schemes (Environmental Land Management)

https://hive.greenfinanceinstitute.com/gfihive/local-investment-in-natural-capital-linc/
https://defrafarming.blog.gov.uk/2025/03/31/a-standard-to-support-fair-and-transparent-nature-markets/
https://assets.publishing.service.gov.uk/media/67a094721d14e76535afb6c0/FRS21232_Literature_review.pdf

















