



Discharging Our Planning Conditions

Condition 15 During Condition 24 Related to Related to Construction **Condition 12 Condition 26** reinstatement working **Submit** following Submit a hours during details for **Construction** construction construction control kiosk **Environmental** prior to work Management **Condition 27** Plan (CEMP) **Condition 11** Submit a **Condition 13 Condition 22 Submit details** biosecurity Related to Log surface **Condition 7** of floodgates protocol repair/rewater outfalls Prepare a prior to build of during installation **Condition 28** concrete existing walls construction sample panel Submit a for approval biodiversity monitoring **Condition 10** strategy Submit a details of **Condition 6** handrails prior **Condition 8 Condition 23 Submit details** to installation Submit a spec **Condition 20** of railing/wall **Submit** interface near **Preparation of** for glass **Submit** mitigation panels prior **Traffic Mgt.** Miller Bridge measures to design details / to installation Plan control dust finishes **Condition 5** Prepare a **Condition 25** stone facing **Submit a Phase** sample panel **Condition 9 Condition 17** One for approval **Submit details Submit plan for Contamination** of glass panel protecting trees as **Condition 21 Assessment** elevations near shown in Tree **Submit** Miller Bridge **Removal/Retention** measures to Plan allow disposal **Pre-start Condition 3** of surface water Submit a Requirements into river **Construction Condition 18 Phase Plan** Submit a **Condition 1 Condition 19** programme of **Development Submit Spec** archaeological to commence for removing work within 3 years **Condition 4** riverside steps & stone plinth Submit a public art and **Condition 2** interpretation **Condition 16 Carry out** strategy **Submit method** development in **Condition 14** accordance with statement for Submit a approved plans authorized detailed removal of landscaping trees scheme