


Kendal Flood Risk Management Scheme

Reducing flood risk in your community

Waterside Update Week Commencing 2nd February 2026



Fabulous news – The area will be opening soon

The work is progressing well, and the stone masons continue with the cladding. The flood gate has been fitted, and the progress along the footpath gets nearer to an opening.

Week commencing 2nd February the new foot path will start to be laid. This will be the final stage before the footpath can be reopened.



Kendal Flood Risk Management Scheme



The river wall continuing to be cladded



Preparations for the new tarmac along the footpath



European Union
European Regional
Development Fund



Jacobs



The footpath at Edgecombe Court will remain closed while the flood gate is being installed and the resurfacing of the footpath takes place.

A pedestrian diversion will be in place to accommodate these works. The diversion will direct pedestrians to the steps on the opposite side of Somerville Gardens.



Footpath diversion during flood gate installation and footpath resurfacing



Footpath closure at Edgecombe Court




Footpath diversion route

Footpath diversion


For public safety, this stretch of footpath will be closed during the works.

Footpath diversions will be in place.



Footpath diversion during the Flood defence wall

Kendal Flood Risk Management Scheme



Waterside Café area

100%

Central Waterside

95%

Edgcombe Court area

95%

96%



European Union
European Regional
Development Fund



Jacobs

